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CASESWITH RECEIPT STARTING IN 2007
D-1. COSTS
Table D-1. Scenario 9-Costs (YOE $M)
Scenario 9 is Modular with mostly legal weight truck and early receipt
Year Perl'?(lJl\rArﬁgce Subsurfape Surfacg Nevada . MGR AC(\:/\é?)?;?wce Total
Confirmation Construction | Construction | Transportation | Operations Operations
2004 $303 $58 $61 $0 $52 $13 $486
2005 $292 $164 $308 $9 $40 $52 $866
2006 $277 $149 $306 $9 $62 $89 $892
2007 $261 $232 $0 $0 $124 $150 $767
2008 $253 $208 $84 $0 $162 $167 $874
2009 $277 $156 $87 $0 $180 $194 $894
2010 $277 $0 $0 $0 $262 $201 $739
2011 $160 $0 $0 $0 $261 $180 $601
2012 $177 $212 $0 $0 $345 $186 $920
2013 $173 $220 $181 $0 $314 $187| $1,076
2014 $168 $228 $188 $0 $315 $210| $1,108
2015 $186 $237 $195 $43 $411 $235 $1,307
2016 $199 $0 $0 $45 $745 $277| $1,266
2017 $204 $0 $0 $398 $560 $252| $1,414
2018 $189 $0 $73 $414 $581 $435| $1,692
2019 $198 $0 $76 $430 $766 $484| $1,954
2020 $209 $0 $0 $6 $997 $462| $1,674
Total $3,804 $1,863 $1,558 $1,354 $6,177 $3,773| $18,529
Table D-2. Scenario 10-Costs (YOE $M)
Scenario 10 is Modular surface with mostly legal weight truck and early receipt
RIMS & Waste
Year Perfqrmar]ce CSounts)sst:JL:I:?icoen Coﬁgtrlfﬁgﬁon Trarll\lsepV(?r(::tion Op(’;Ar;;tI?ons Accept_ance Total
Confirmation Operations
2004 $303 $58 $61 $0 $52 $13 $486
2005 $292 $238 $308 $9 $40 $52 $940
2006 $277 $282 $306 $9 $62 $89| $1,024
2007 $261 $202 $0 $0 $124 $150 $737
2008 $253 $290 $84 $0 $162 $167 $956
2009 $277 $254 $87 $0 $180 $194 $992
2010 $277 $0 $243 $0 $351 $210] $1,081
2011 $160 $0 $252 $0 $386 $193 $991
2012 $177 $0 $0 $0 $625 $213| $1,015
2013 $173 $0 $0 $40 $510 $219 $943
2014 $168 $0 $0 $41 $481 $234 $924
2015 $186 $0 $0 $368 $634 $243| $1,431
2016 $199 $0 $0 $383 $671 $369| $1,622
2017 $204 $0 $70 $398 $672 $438| $1,782
2018 $189 $0 $73 $5 $627 $427|  $1,321
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Table D-2. Scenario 10-Costs (YOE$M) (Continued)

Scenario 10 is Modular surface with mostly legal weight truck and early receipt
RIMS & Subsurface Surface Nevada MGR Waste
Year Perfqrmar]ce Construction | Construction | Transportation | Operations Acceptgnce Total
Confirmation Operations
2019 $198 $0 $0 $6 $927 $430| $1,560
2020 $209 $0 $0 $6 $1,018 $391| $1,624
Total $3,804 $1,324 $1,484 $1,265 $7,522 $4,031| $19,430

Table D-3. Scenario 11-Costs (YOE $M)

Scenario 11 is Augmented modular with mostly legal weight truck in 2007 and mostly rail in 2010
Year Peri?(lnl\rﬂrﬁgce Subsurfa_ce Surface_ Nevada . MGR Acc\:/\:;?;ce Total
Confirmation Construction | Construction | Transportation | Operations Operations

2004 $303 $58 $61 $0 $61 $13 $495
2005 $292 $164 $346 $39 $50 $52 $943
2006 $277 $149 $345 $41 $71 $89 $972
2007 $261 $232 $0 $276 $157 $151| $1,078
2008 $253 $208 $84 $286 $196 $229| $1,256
2009 $277 $156 $87 $296 $223 $349| $1,387
2010 $277 $0 $0 $4 $300 $349 $930
2011 $160 $0 $0 $4 $337 $330 $832
2012 $177 $212 $0 $4 $421 $313| $1,127
2013 $173 $220 $0 $4 $375 $304| $1,076
2014 $168 $228 $0 $5 $411 $317| $1,128
2015 $186 $237 $293 $5 $431 $357| $1,508
2016 $199 $0 $304 $5 $628 $443| $1,579
2017 $204 $0 $140 $5 $801 $384| $1,535
2018 $189 $0 $256 $5 $905 $378| $1,734
2019 $198 $0 $0 $6 $936 $372| $1,512
2020 $209 $0 $0 $6 $879 $351| $1,445
Total $3,804 $1,863 $1,915 $990 $7,183 $4,782| $20,538
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Table D-4. Scenario 12-Costs (YOE $M)

Scenario 12 is Modular surface with mostly legal weight truck in 2007 and mostly rail in 2010
Year Perl'-\;(lJl\rArﬁgce Subsurfape Surfacg Nevada . MGR AC(\:/\é?)?;?wce Total
Confirmation Construction | Construction | Transportation | Operations Operations
2004 $303 $58 $61 $0 $52 $13 $486
2005 $292 $238 $308 $39 $40 $52 $970
2006 $277 $282 $306 $41 $93 $89| $1,088
2007 $261 $202 $0 $276 $124 $151| $1,015
2008 $253 $290 $84 $286 $162 $229| $1,304
2009 $277 $254 $87 $296 $187 $328| $1,428
2010 $277 $0 $198 $4 $360 $305| $1,144
2011 $160 $0 $206 $4 $373 $386| $1,129
2012 $177 $0 $213 $4 $664 $370| $1,428
2013 $173 $0 $0 $4 $564 $394| $1,135
2014 $168 $0 $0 $5 $624 $377| $1,173
2015 $186 $0 $0 $5 $810 $388| $1,388
2016 $199 $0 $0 $5 $859 $400| $1,463
2017 $204 $0 $0 $5 $873 $349| $1,431
2018 $189 $0 $0 $5 $782 $355| $1,332
2019 $198 $0 $0 $6 $956 $364| $1,524
2020 $209 $0 $278 $6 $1,032 $375| $1,900
Total $3,804 $1,324 $1,740 $990 $8,556 $4,925| $21,339
Table D-5. Scenario 13-Costs (YOE $M)
Scenario 13 is Modular surface with mostly rail in 2007
RIMS & Waste
Year Perfqrmar]ce Csounbsst:JL:I:?icoen Coﬁgtrlfﬁgﬁon Trarll\lsep:/(?r(::tion Op(’;Ar;StI?ons Accept_ance Total
Confirmation Operations
2004 $303 $58 $61 $251 $52 $13 $737
2005 $292 $238 $308 $259 $40 $58| $1,195
2006 $277 $282 $306 $267 $63 $107| $1,302
2007 $261 $202 $0 $4 $123 $170 $760
2008 $253 $290 $84 $4 $161 $183 $975
2009 $277 $254 $87 $4 $185 $209| $1,015
2010 $277 $0 $243 $4 $352 $257| $1,134
2011 $160 $0 $252 $4 $416 $297| $1,129
2012 $177 $0 $116 $4 $684 $341| $1,322
2013 $173 $0 $212 $4 $583 $378| $1,351
2014 $168 $0 $0 $5 $635 $370| $1,178
2015 $186 $0 $0 $5 $830 $406| $1,427
2016 $199 $0 $0 $5 $875 $405| $1,484
2017 $204 $0 $0 $5 $865 $340| $1,415
2018 $189 $0 $0 $5 $776 $369| $1,340
2019 $198 $0 $0 $6 $948 $392| $1,543
2020 $209 $0 $0 $6 $1,019 $385| $1,619
Total $3,804 $1,324 $1,669 $841 $8,608 $4,681| $20,927
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Table D-6. Scenario 14-Costs (YOE $M)

Scenario 14 is Modular surface with mostly rail and highest rate early receipt

Year Perl'-\;(lJl\rArﬁgce Subsurfape Surfacg Nevada . MGR AC(\:/\é?)?;?wce Total
Confirmation Construction | Construction | Transportation | Operations Operations
2004 $303 $58 $61 $251 $52 $13 $737
2005 $292 $238 $308 $259 $40 $116| $1,253
2006 $277 $282 $306 $267 $105 $156| $1,393
2007 $261 $202 $301 $4 $174 $236| $1,178
2008 $253 $290 $311 $4 $256 $230| $1,344
2009 $277 $254 $287 $4 $302 $287| $1,411
2010 $277 $0 $0 $4 $505 $310| $1,096
2011 $160 $0 $0 $4 $514 $331| $1,009
2012 $177 $0 $0 $4 $686 $330| $1,197
2013 $173 $0 $0 $4 $554 $348| $1,080
2014 $168 $0 $0 $5 $629 $359| $1,160
2015 $186 $0 $0 $5 $827 $365| $1,382
2016 $199 $0 $0 $5 $872 $369| $1,446
2017 $204 $0 $0 $5 $866 $346| $1,422
2018 $189 $0 $0 $5 $780 $385| $1,360
2019 $198 $0 $0 $6 $947 $386| $1,536
2020 $209 $0 $0 $6 $1,027 $384| $1,626
Total $3,804 $1,324 $1,574 $841 $9,136 $4,952| $21,630
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Table D-7. Scenario 15-Costs (YOE $M)

Scenario 15 is Modular with separate canister facility, small transport construction
cost and early receipt
Year Perl'-\;(lJl\rArﬁgce Subsurfape Surfacg Nevada . MGR AC(\:/\é?)?;?wce Total
Confirmation Construction | Construction | Transportation | Operations Operations

2004 $303 $58 $61 $57 $40 $13 $531
2005 $292 $164 $89 $68 $28 $124 $765
2006 $277 $149 $80 $69 $81 $255 $911
2007 $261 $232 $265 $12 $139 $318 $1,228
2008 $253 $208 $274 $14 $178 $350 $1,278
2009 $277 $156 $283 $17 $188 $355 $1,276
2010 $277 $0 $0 $20 $277 $341 $915
2011 $160 $0 $0 $23 $317 $306 $807
2012 $177 $212 $0 $25 $430 $316 $1,160
2013 $173 $220 $0 $47 $407 $334 $1,182
2014 $168 $228 $0 $49 $401 $312 $1,158
2015 $186 $237 $0 $32 $444 $344 $1,242
2016 $199 $0 $304 $33 $790 $434 $1,760
2017 $204 $0 $316 $34 $660 $412 $1,626
2018 $189 $0 $146 $36 $767 $363 $1,500
2019 $198 $0 $0 $37 $817 $380 $1,432
2020 $209 $0 $278 $39 $996 $398 $1,919
Total $3,804 $1,863 $2,096 $611 $6,960 $5,355| $20,689

Table D-8. Scenario 16-Scenario Results (YOE $M)

Scenario 16 is Augmented modular with small transport construction cost and early receipt
RIMS & Subsurface Surface Nevada MGR Waste
Year | Performance ) . : . Acceptance | Total
Confirmation Construction | Construction | Transportation | Operations Operations
2004 $303 $58 $61 $57 $61 $13 $552
2005 $292 $164 $346 $68 $50 $124| $1,043
2006 $277 $149 $345 $69 $103 $255| $1,198
2007 $261 $232 $0 $12 $172 $318 $996
2008 $253 $208 $84 $14 $213 $350| $1,122
2009 $277 $156 $87 $17 $242 $355| $1,133
2010 $277 $0 $0 $20 $322 $341 $960
2011 $160 $0 $0 $23 $334 $306 $823
2012 $177 $212 $0 $25 $416 $316| $1,146
2013 $173 $220 $221 $47 $393 $334| $1,389
2014 $168 $228 $230 $49 $386 $339| $1,400
2015 $186 $237 $238 $32 $486 $320| $1,498
2016 $199 $0 $0 $33 $931 $339] $1,502
2017 $204 $0 $247 $34 $718 $324| $1,527
2018 $189 $0 $0 $36 $724 $349| $1,298
2019 $198 $0 $0 $37 $836 $376| $1,446
2020 $209 $0 $0 $39 $989 $400| $1,637
Total $3,804 $1,863 $1,858 $611 $7,377 $5,159| $20,672
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Table D-9. Scenario 17-Costs (YOE $M)

Scenario 17 is Modular with small transportation construction cost and minimal rate early receipt

Year Perl'-\;(lJl\rArﬁgce Subsurfape Surfacg Nevada . MGR AC(\:/\é?)?;?wce Total
Confirmation Construction | Construction | Transportation | Operations Operations

2004 $303 $58 $61 $57 $52 $13 $543
2005 $292 $164 $308 $68 $40 $61 $933
2006 $277 $149 $306 $69 $63 $110 $974
2007 $261 $232 $0 $12 $123 $174 $803
2008 $253 $208 $84 $14 $138 $181 $879
2009 $277 $156 $87 $17 $169 $202 $907
2010 $277 $0 $0 $20 $249 $206 $752
2011 $160 $0 $0 $23 $249 $203 $635
2012 $177 $212 $0 $25 $349 $215 $978
2013 $173 $220 $0 $47 $315 $227 $982
2014 $168 $228 $230 $49 $300 $235 $1,210
2015 $186 $237 $238 $32 $343 $261 $1,296
2016 $199 $0 $248 $33 $543 $335 $1,358
2017 $204 $0 $0 $34 $779 $390 $1,408
2018 $189 $0 $0 $36 $756 $445 $1,426
2019 $198 $0 $0 $37 $957 $417 $1,608
2020 $209 $0 $278 $39 $995 $373 $1,893
Total $3,804 $1,863 $1,839 $611 $6,420 $4,046| $18,582

Table D-10. Scenario 18-Costs (YOE $M)

Scenario 18 is Augmented modular surface with small transport construction cost and
high initial rate early receipt
Year PerI?g\rAns’: :rL]ce Subsurface Surface Nevada MGR Acc\:/\é%?;?\ce Total
Confirmation Construction | Construction | Transportation | Operations Operations
2004 $303 $58 $61 $57 $61 $13 $552
2005 $292 $238 $346 $68 $50 $124| $1,117
2006 $277 $282 $345 $69 $103 $255| $1,331
2007 $261 $202 $0 $12 $172 $318 $966
2008 $253 $290 $84 $14 $212 $350| $1,204
2009 $277 $254 $87 $17 $242 $355| $1,231
2010 $277 $0 $0 $20 $412 $341| $1,050
2011 $160 $0 $206 $23 $406 $286| $1,081
2012 $177 $0 $213 $25 $626 $360| $1,401
2013 $173 $0 $221 $47 $575 $354| $1,370
2014 $168 $0 $0 $49 $542 $384| $1,143
2015 $186 $0 $0 $32 $808 $385| $1,411
2016 $199 $0 $0 $33 $857 $375| $1,465
2017 $204 $0 $123 $34 $868 $345| $1,574
2018 $189 $0 $128 $36 $787 $362| $1,503
2019 $198 $0 $0 $37 $943 $377| $1,556
2020 $209 $0 $0 $39 $1,018 $385| $1,652
Total $3,804 $1,324 $1,813 $611 $8,683 $5,369| $21,605
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Table D-11. Scenario 19-Costs (YOE $M)

Scenario 19 is Modular with separate dry transfer facility, small transport construction cost and
low rate early receipt
Year Perl'-\;(lJl\rArﬁgce Subsurfape Surfacg Nevada . MGR AC(\:/\é?)?;?wce Total
Confirmation Construction | Construction | Transportation | Operations Operations
2004 $303 $58 $61 $57 $33 $13 $523
2005 $292 $164 $60 $68 $20 $61 $664
2006 $277 $149 $50 $69 $42 $109 $696
2007 $261 $232 $265 $12 $108 $169| $1,047
2008 $253 $208 $274 $14 $112 $192| $1,052
2009 $277 $156 $283 $17 $135 $219| $1,088
2010 $277 $0 $0 $20 $263 $236 $796
2011 $160 $0 $0 $23 $279 $227 $690
2012 $177 $0 $0 $25 $346 $222 $771
2013 $173 $0 $0 $47 $307 $228 $756
2014 $168 $228 $0 $49 $313 $228 $986
2015 $186 $237 $0 $32 $347 $232| $1,032
2016 $199 $246 $248 $33 $405 $240| $1,370
2017 $204 $255 $257 $34 $402 $278| $1,432
2018 $189 $0 $268 $36 $609 $388| $1,490
2019 $198 $0 $0 $37 $670 $415| $1,320
2020 $209 $0 $0 $39 $1,023 $415| $1,686
Total $3,804 $1,933 $1,766 $611 $5,415 $3,870| $17,400
Table D-12. Scenario 20-Costs (YOE $M)
Scenario 20 is Modular with mostly rail and moderate initial rate early receipt
RIMS & Waste
Year Perfqrmar}ce Csounbsst:JL:I:?icoen Coﬁgtrlfﬁgﬁon Trarll\lsep:/(?r(::tion Op(’;Ar;StI?ons Acceptgnce Total
Confirmation Operations
2004 $303 $58 $61 $251 $52 $13 $737
2005 $292 $164 $308 $259 $40 $65| $1,128
2006 $277 $149 $306 $267 $66 $122| $1,187
2007 $261 $232 $0 $4 $133 $184 $814
2008 $253 $208 $84 $4 $179 $199 $927
2009 $277 $156 $87 $4 $183 $223 $930
2010 $277 $197 $243 $4 $265 $251| $1,237
2011 $160 $204 $252 $4 $331 $269| $1,220
2012 $177 $212 $116 $4 $491 $315| $1,316
2013 $173 $220 $0 $4 $461 $378| $1,236
2014 $168 $0 $0 $5 $766 $382| $1,320
2015 $186 $0 $0 $5 $810 $408| $1,408
2016 $199 $0 $0 $5 $856 $397| $1,458
2017 $204 $0 $0 $5 $871 $339 $1,419
2018 $189 $0 $0 $5 $784 $370| $1,348
2019 $198 $0 $0 $6 $954 $390| $1,547
2020 $209 $0 $278 $6 $1,044 $392| $1,929
Total $3,804 $1,800 $1,735 $841 $8,285 $4,696| $21,160
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Table D-13. Scenario 21-Costs (YOE $M)

Scenario 21 is Modular with small transport construction cost and enhanced
low rate early receipt
Year Perl'-\;(lJl\rArﬁgce Subsurfape Surfacg Nevada . MGR AC(\:/\é?)?;?wce Total
Confirmation Construction | Construction | Transportation | Operations Operations
2004 $303 $58 $61 $66 $52 $13 552
2005 $292 $164 $308 $68 $40 $65 937
2006 $277 $149 $306 $60 $66 $125 982
2007 $261 $232 $0 $12 $133 $193 831
2008 $253 $208 $84 $14 $179 $212 951
2009 $277 $156 $87 $17 $183 $233 953
2010 $277 $0 $0 $20 $265 $230 792
2011 $160 $0 $0 $23 $293 $215 691
2012 $177 $0 $0 $25 $350 $221 773
2013 $173 $0 $0 $47 $328 $234 782
2014 $168 $228 $230 $49 $326 $230 1,230
2015 $186 $237 $238 $32 $349 $227 1,269
2016 $199 $246 $248 $33 $442 $261 1,429
2017 $204 $255 $0 $34 $406 $298 1,198
2018 $189 $0 $0 $36 $632 $381 1,237
2019 $198 $0 $0 $37 $933 $441 1,610
2020 $209 $0 $0 $39 $994 $389 1,630
Total $3,804 $1,933 $1,561 $610 $5,971 $3,966| $17,846
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D-2. SUMMARY

Table D-14. Summary Annual Costs (YOE $M)

Scenario

Year T 10 11 12 13 14 15 16 17 18 19 20 21

2004 486 486 495 486 737 737 531 552 543 552 523 737 552
2005 866 940 943 970 1,195 1,253 765 1,043 933 1,117 664 1,128 937
2006 892 1,024 972 1,088 1,302 1,393 911 1,198 974 1,331 696 1,187 982
2007 767 737 1,078 1,015 760 1,178 1,228 996 803 966 1,047 814 831
2008 874 956 1,256 1,304 975 1,344 1,278 1,122 879 1,204 1,052 927 951
2009 894 992 1,387 1,428 1,015 1,411 1,276 1,133 907 1,231 1,088 930 953
2010 739 1,081 930 1,144 1,134 1,096 915 960 752 1,050 796 1,237 792
2011 601 991 832 1,129 1,129 1,009 807 823 635 1,081 690 1,220 691
2012 920 1,015 1,127 1,428 1,322 1,197 1,160 1,146 978 1,401 771 1,316 773
2013 1,076 943 1,076 1,135 1,351 1,080 1,182 1,389 982 1,370 756 1,236 782
2014 1,108 924 1,128 1,173 1,178 1,160 1,158 1,400 1,210 1,143 986 1,320 1,230
2015 1,307 1,431 1,508 1,388 1,427 1,382 1,242 1,498 1,296 1,411 1,032 1,408 1,269
2016 1,266 1,622 1,579 1,463 1,484 1,446 1,760 1,502 1,358 1,465 1,370 1,458 1,429
2017 1,414 1,782 1,535 1,431 1,415 1,422 1,626 1,527 1,408 1,574 1,432 1,419 1,198
2018 1,692 1,321 1,734 1,332 1,340 1,360 1,500 1,298 1,426 1,503 1,490 1,348 1,237
2019 1,954 1,560 1,512 1,524 1,543 1,536 1,432 1,446 1,608 1,556 1,320 1,547 1,610
2020 1,674 1,624 1,445 1,900 1,619 1,626 1,919 1,637 1,893 1,652 1,686 1,929 1,630
Total 18,529 19,430 20,538 21,339 20,927 21,630 20,689 20,672 18,582 21,605 17,400 21,160 17,846

Table D-15. Summary Cumulative Costs (YOE $M)

Scenario
Year g 10 11 12 13 14 15 16 17 18 19 20 21
2004 486 486 495 486 737 737 531 552 543 552 523 737 552

2005 1,352 1,426 1,438 1,456 1,932 1,991 1,296 1,596 1,476 1,670 1,188 1,865 1,489

2006 2,244 2,450 2,410 2,544 3,235 3,383 2,207 2,793 2,449 3,000 1,884 3,052 2,471

2007 3,010 3,187 3,488 3,559 3,995 4,561 3,434 3,789 3,252 3,966 2,930 3,866 3,302

2008 3,884 4,143 4,744 4,863 4,970 5,905 4,712 4,912 4,131 5,170 3,983 4,793 4,252

2009 4,778 5,135 6,131 6,291 5,985 7,316 5,988 6,045 5,038 6,401 5,070 5,723 5,206

2010 5,518 6,217 7,061 7,436 7,119 8,411 6,903 7,005 5,790 7,451 5,867 6,959 5,997

2011 6,119 7,208 7,893 8,565 8,248 9,420 7,710 7,828 6,425 8,532 6,556 8,180 6,689

2012 7,039 8,223 9,020 9,993 9,571 | 10,617 8,870 8,974 7,402 9,933 7,327 9,495 7,462

2013 8,115 9,166 10,096 11,128 10,922 11,698 10,052 10,363 8,384 11,303 8,083 10,731 8,245

2014 9,223 10,090 11,224 12,301 12,099 12,858 11,209 11,763 9,594 12,446 9,069 12,051 9,474

2015 10,529 11,521 12,733 13,690 13,526 14,240 12,451 13,261 10,890 13,857 10,101 13,459 | 10,743

2016 11,795 13,143 14,312 15,153 15,011 15,686 14,211 14,763 12,248 15,321 11,471 14,917 | 12,172

2017 13,209 14,925 | 15,847 16,584 | 16,426 17,107 | 15,837 16,290 | 13,656 | 16,895 | 12,903 16,337 | 13,369

2018 14,901 16,246 | 17,581 17,916 | 17,765 18,468 | 17,338 17,588 | 15,082 18,398 | 14,393 17,685 | 14,607

2019 16,855 17,806 | 19,093 19,440 | 19,309 | 20,004 | 18,770 | 19,035 [ 16,690 | 19,953 | 15,713 19,232 | 16,216

2020 18,529 19,430 | 20,538 | 21,339 | 20,927 | 21,630 | 20,689 | 20,672 | 18,582 | 21,605 | 17,400 21,160 | 17,846

Total 18,529 19,430 20,538 21,339 20,927 21,630 20,689 20,672 18,582 21,605 17,400 21,160 | 17,846
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